

Lab Tech Innovation Internship (ITKAN - MEDROCK - MEDDOTS)							
Task Name	Duration (Days)	Work (Hours)	Start (Date)	Finish (Date)	% Complete	Assigned To	Comments
PRJ001 - Lab Tech Innovation Internship							
1.0 Startup/Initiation			5/9/2026	05/16/36	100.00%		
Identify Core Project Team 1) Abdullah Khaled 2) Luqman Khan 3) Nazim Ayub 4) Rameez Nathoo 5) Zakariah Khaled 6) Zayan Hassan	2	1	5/9/2026	05/11/26	100.00%	Abdullah, Zayan, Luqman, Nazim, Zakariah, Rameez	
Team Name Brainstorming – MedTown	1	1	5/11/2026	05/12/26	100.00%	Abdullah, Zayan, Luqman, Nazim, Zakariah, Rameez	
Project Team Members Role	16	1	5/11/2026	05/27/26	100.00%	Abdullah, Zayan, Luqman, Nazim, Zakariah, Rameez	
Prepare Resume	16	8	5/11/2026	05/27/26	100.00%	Abdullah, Zayan, Luqman, Nazim, Zakariah, Rameez	
Document Team Idea	16	1	5/11/2026	05/27/26	100.00%	Abdullah, Zayan, Luqman, Nazim, Zakariah, Rameez	
Project Plan Milestone - Submit Application	0	1	5/27/2026	05/27/26	100.00%	Abdullah, Zayan, Luqman, Nazim, Zakariah, Rameez	
Project Plan Milestone - Selection Announced	0		5/29/2026	05/29/26	100.00%	MedDots, MedRock	
Project Plan Milestone - Kickoff at Medrock	0		6/6/2026	06/06/26	100.00%	MedDots, MedRock	
Project Plan Milestone - Build Kickoff Week 1	0		6/8/2026	06/08/26	100.00%	MedDots, MedRock	
2.0 Planning	12		5/27/2026	06/08/26			
Brainstorm potential solutions based on prior art			6/5/2026	06/07/26	100.00%	Abdullah, Zayan, Ziki, Luqman, Nazim, Rameez	
Create mock-up of potential solutions (e.g. block CAD, initial sketches, drawings)			6/8/2026	06/15/26	100.00%	Ziki, Luqman, Rameez, Abdullah	
Demo Day 10: Live, in-person, on the MedRock floor. The judge panel scores every team that's hit all five milestones.			8/14/2026	08/14/26	0.00%	Abdullah, Zayan, Ziki, Luqman, Nazim, Rameez	
3.0 Define/Requirements, Design, Build	70		6/5/2026	08/14/26			
3.1 Milestone 1 Mechanical Doser Requirements	14		6/5/2026	06/19/26			A working mechanical dosing mechanism that delivers controlled amounts of powder from a hopper — the foundation of every later milestone.
3.1.3 Milestone 1 Deliverables							
CAD model or Fusion file of the doser + hopper	4	20	6/5/2026	06/09/26	100.00%	Ziki, Luqman, Rameez	
Mechanism rationale write-up (why this geometry, what it handles well)	1	5	06/18/26	06/19/26	100.00%	Abdullah, Rameez	
Bill of materials v1 with sourcing links	3	10	6/12/2026	06/15/26	100.00%	Ziki, Zayan, Abdullah, Luqman	
Short demo video showing repeated dispenses	1		6/27/2026	06/28/26	100.00%	Abdullah, Ziki	

Lab Tech Innovation Internship (ITKAN - MEDROCK - MEDDOTS)							
Task Name	Duration (Days)	Work (Hours)	Start (Date)	Finish (Date)	% Complete	Assigned To	Comments
PRJ001 - Lab Tech Innovation Internship							
3.2 Milestone 2 Doser + Scale closed loop Requirements	14		6/19/2026	07/03/26			Doser + scale closed loop The scale tells the doser when to stop. Closed-loop electronic control replaces hand-counting and time-guessing.
3.2.3 Milestone 2 Deliverables							
Wiring / interface diagram		5	6/15/2026		80.00%	Abdullah, Nazim	
Control-loop description — state machine, flowchart, or pseudo-code		7	6/13/2026		90.00%	Nazim, Zayan	
Run log: target vs. actual weight for each closed-loop run — the 3 consecutive within-±3% runs from "Hit a target weight within ±3%" above.							
Demo video of a fully automatic weigh-out cycle						Abdullah, Ziki	
Updated CAD / Fusion files							
Updated BOM with sourcing links and unit costs							
3.3 Milestone 3 Single-Doser Full Coverage Requirements	14		7/3/2026	07/17/26			Prove the single-doser system actually performs across the powder list, the mass range, and repeated runs — the rigor checkpoint.
3.3.3 Milestone 3 Deliverables							
Test plan — the runs you'll do and targets (CSV or spreadsheet)							
Raw measurement log from the validated runs (CSV or spreadsheet)							
Per-powder behavior notes from your own testing — what you actually watched each powder do. First-hand observations, not generic descriptions of how a powder "should" behave.							
Calibration / tare / cleaning SOP							
Updated CAD / Fusion files							
Updated BOM with sourcing links and unit costs							
3.4 Milestone 4 Multi-Doser Compounding Requirements	14		7/17/2026	07/31/26			More than one powder per recipe. Multiple dosers feed a single scale and produce a compound that adds up correctly.
3.4.3 Milestone 4 Deliverables							
System architecture diagram (mechanical + electrical + firmware blocks)							
Documentation, PowerPoint Presentation etc..							
Multi-component run log (per-component target vs. actual, per run)							
Updated CAD / Fusion files showing the multi-doser layout							
Updated BOM with sourcing links and unit costs							

Lab Tech Innovation Internship (ITKAN - MEDROCK - MEDDOTS)							
Task Name	Duration (Days)	Work (Hours)	Start (Date)	Finish (Date)	% Complete	Assigned To	Comments
PRJ001 - Lab Tech Innovation Internship							
Short demo video of a 3-component compound being made							
3.5 Milestone 5 Autonomous Compounding · Demo Day Requirements	14		7/31/2026	08/14/26			End-to-end autonomous: load powders, hit go, walk away. This is also Demo Day — the judge panel scores live.
3.5.3 Milestone 5 Deliverables							
Final design document — specs, schematics, mechanical drawings, user manual							
Final CAD / Fusion source files — the editable design, not just exported drawings							
Final source code / firmware repository link (or zipped archive)							
Final assembly / build guide — step-by-step so someone could reproduce the machine from the BOM and CAD files							
Final reproduction cost breakdown — line-item BOM with vendors and prices							
Final Demo Day video — one full run filmed start to finish: operator entering the recipe, the machine dispensing hands-free, and the final compound weighed.							
Final Demo Day data export — the auto-logged run data: per-component target vs. actual weights, plus the audit trail showing which powder came from which doser for each compound.							
4.0 Testing			TBD	TBD			
4.1 System Integration/Functional Testing							
Negligible loss — what leaves the doser lands in the dose; no flyaways.							
≤ 50×50×50 cm operating; collapses/disassembles through a 40×50 cm opening and rebuilds on site.							
Runs from one standard 120 V wall outlet.							
Accepts and positions the full jar range, dispensing cleanly into each without re-rigging.							
No doser exceeds 100 g; each doser's capacity is documented (up to 100 g).							
Line-item BOM at or under \$10,000 with vendors and prices.							
Built from off-the-shelf or 3D-printable parts — no proprietary one-offs.							
One doser per powder or documented isolation; no powder ends up in the wrong dose.							
All powder-contact surfaces pharmacy-grade and non-porous.							
One disinfectant wipe leaves contact surfaces visibly clean.							
Signoff by MedDots & MedRock						MedDots & MedRock	
5.0 Training & Communication & Promotion (Phase 1)							
5.2 Project Team Communication Plan			6/8/2026	08/14/26			
Daily Project Status Standup - Conference Call (Every Day)			6/8/2026	08/14/26		TBD	
Weekly (Wednesday) open office hours @ MedDots			6/8/2026	08/14/26		TBD	

Lab Tech Innovation Internship (ITKAN - MEDROCK - MEDDOTS)							
Task Name	Duration (Days)	Work (Hours)	Start (Date)	Finish (Date)	% Complete	Assigned To	Comments
PRJ001 - Lab Tech Innovation Internship							
7.0 Close							
Business Signoff/Project Close							
Production Operating/Service Operation Document							
Lesson Learned Document							
7.1 Production Support							
Create Production Operating Document							
Document workaround for know production problem(s)							
Business Continuity Plan (BCP)							
On Going							
Ensure all deliverables are on Time							
Ensure all deliverables met MedDots & MedRock Stakeholder standard/requirements							
Ensure latest copy of all project deliverables are uploaded in the Stakeholders Site							
77.0 Team Planned Out of Town Notice (More then 2 days)	Days		Start	End			
Abdullah Khaled	9		5/22/2026	05/31/26			Boston/New York Trip
Zakariah Khaled	9		5/22/2026	05/31/26			Boston/New York Trip
Abdullah Khaled	41		6/27/2026	08/07/26			BU Rise Research (Work Remotely)
Zayan Hassan	8		6/23/2026	07/01/26			Istanbul Trip
Nazim Ayub	12		6/23/2026	07/05/26			Istanbul Trip
Rameez Nathoo	20		7/3/2026	07/23/26			Camp